From: Cynthia Fanning

To: Anne Foster; Barbara Nann; Donn Walters; Garyg Miller; Jessica Franks; Jessica Hernandez; Karen McCormick;
Sharon Parrish; Stephen Tzhone; Valmichael Leos

Subject: San Jac monthly update input, please!

Date: 11/30/2011 08:40 AM

Yall -

As always, thank you so much for continuing to help prepare a monthly update on
the San Jacinto site for elected officials. Last month's report is below. Please send
me your updated input, with activities in November and projected activities in
December, by COB Friday, 12/2.

I.  Community Outreach (DONN)

EPA, Harris County and other site stakeholders participated in the Community Awareness
Committee on October 19, 2011, to review recent site developments and plan for Remedial
Investigation/Feasibility Study (RI/FS) activities.

1. Source Stabilization (VAL)

On October 12, the EPA sent comments to respondents for revision of the draft final
construction report for the time critical removal action at the San Jacinto River Waste Pits
site. The draft document is currently under review by the EPA and is anticipated to be
completed by November 30, 2011.

I11. Remedial Investigation/Feasibility Study (RI/FS) (GARY)

The Port of Houston Authority and EPA entered into a Memorandum of Agreement on
October 26, 2011, to establish a cooperative relationship between governmental entities to
enhance efforts in the SJRWP cleanup.

The Respondents are currently implementing the field sampling plans for the Fate &
Transport Model Study, including the collection of upstream sediment load and current
velocity data. Data from recently collected soil samples from residential properties on both
the east and west sides of the San Jacinto River show that dioxin levels are significantly less
than the level considered protective for residential exposure. Finally, the EPA, Texas
Commission on Environmental Quality (TCEQ), and other agencies met with the respondents
regarding additional sampling in the southern impoundment, and the final sampling program
is now being developed.

IV. Watershed Management (SHARON/KAREN/JESSICA F.)

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of
Engineers Galveston District and the TCEQ. TCEQ envisions completing the total maximum
daily load for Buffalo Bayou with regard to dioxin/furan by the end of 2012 and will put
together a monitoring and implementation plan to reduce levels in Buffalo Bayou to within
national background levels.

V. Enforcement (JESSICA H./ANNE)
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The potentially responsible party (PRP) group continues to conduct the RI/FS under the
Unilateral Administrative Order. With regards to the time-critical removal action,
respondents have finished the capping work and have submitted the final report as required
by the Administrative Order on Consent (AOC). Respondents continue to work towards
resolving the outstanding issue of stipulated penalties resulting from prior noncompliance
with the AOC.
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